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Welcome to our project newsletter, updating you on the 
works taking place at Forest Gate School. 

Construction Progress 

The new four storey classroom block is now complete 
and has been handed over to the school and classrooms 
are already in use.  The new dining hall is also in use and 
proving popular with students. 

It has been a challenge to undertake these works whilst 
the school is in operation and to maintain community 
access to Forest Fitness throughout, but this phase of the 
work is now complete. 

At the eastern end of the site we have completed the 
main structural phase of the new Sports Amenity Deck, 
including the new bridges over Kuhn Way.  The external 
brickwork has been largely completed to the perimeter of 
the building and along Kuhn Way. The external concrete 
steps and seating from the Amenity Deck to the existing 
sports surface are in the process of being installed.

Programme Delay

Unfortunately we have experienced some unforeseen 
delays to the Amenity Deck works.  Underground 
obstructions and weather conditions have affected our 
site progress.  As a result this phase of works will not be 
complete until the end of April 2020.

Works Planned: March 2020:
• Form the Amenity Deck access links into the existing 

school.
• Install security doors to the school changing area.
• Install drainage to the main access deck.
• Commence perimeter balustrade installation.
• Waterproof the main access deck.
• Lay new screed surface to the deck.
• Install platform lift from Amenity Deck to Sports area.

Works Planned: April 2020:
• Complete Amenity Deck surface finishes
• Complete lighting to Amenity Deck
• Complete fencing and brickwork to Kuhn Way.
• Complete fitout of changing areas
• Reinstate school Sports surface.
• Clean and clear site.

As a considerate contractor, Neilcott aims to minimise 
disturbance to local residents and businesses during the 
construction project and we apologise for this delay and 
will aim to minimise disruption for the remainder of the 
programme.  We would like to take this opportunity to 
thank the school and our surrounding neighbours for your 
continued patience.
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Temporary Closure of Kuhn Way

The existing order for the temporary closure of Kuhn 
Way expires on 9th March 2020. Unfortunately, 
because the construction works on the school have 
over-run,  the Council needs to keep Kuhn Way 
closed for longer than initially planned in order to 
safely complete the works whilst limiting disruption 
to students at Forest Gate School. It is now planned 
to reopen in September 2020 with upgraded lighting, 
new paving and security CCTV.   

We are very sorry for the inconvenience that this 
causes, especially for local residents who normally 
use this route. Neilcott and the Council have reviewed 
their construction programmes and investigated 
different approaches to reopen Kuhn Way earlier 
than this, but unfortunately this is not possible. We 
appreciate that continued closure of Kuhn Way will 
cause disruption to local residents and businesses 
and will seek to complete the works as quickly as 
possible so that Kuhn Way can be re-opened with all 
improvements complete. 

Contacts

If you have any questions or concerns regarding the 
management of the construction site, please contact 
Julian Clark (see contact details below). 

Any queries relating to the temporary closure of Kuhn 
Way should be directed to Noman Butt on 0203 373 
1102 or email noman.butt@newham.gov.uk


